

# Stakeholder Process Work Plan

Earlier Queue Submittal Task Force

TOPIC	MTG 1 Sep15	MTG 2 Oct15	MTG 3 Nov15	MTG 4 Dec15	MTG 5 Jan16 ?	MTG 6 Feb16?
Charter Development & Approval	x					
Develop Work Plan	x					
Education & Joint Fact-Finding	x	x	x			
Interest Identification	x					
Develop Design Components	x					
Document Relative Importance of each Component	x	x				
Develop Options for each Component	x	x	x			
Narrow Options		x	x			

Develop Packages		x	x	x		
Narrow Packages (Compare Packages to Interests & Importance Ratings)		x	x	x		
Consensus Testing		x	x	x		
Tier 1/Tier 2 Decision Making			x	x		
Reporting				x		

X – appears for each meeting where this work activity occurs