FRMSTF Proposal & Voting Timeline

Work Stream	11/21/19 (FRMSTF)	12/9/19 (FRMSTF)	12/9/19 – 12/12/19 (Voting)	12/17/19 (FRMSTF)	12/19/19 (First Read)	1/23/20 (Voting)	2/20/20 (Voting)
Stakeholder Process/ Governance	Updated PJM Matrix Proposal and Alternate** Discussion	 Stakeholder Alternate** Proposals and Discussion STF VOTE * 	 Voting open 12/9 – 12/12 12/13 - Voting results will be posted for the FRMSTF and MRC 	Review voting results	MRC First Read	• MRC Vote	MC Vote
Market Participation/ Membership Qualifications	Updated PJM Matrix Proposal and Alternate** Discussion	• Stakeholder Alternate** Proposals and Discussion • STF VOTE *	 Voting open 12/9 – 12/12 12/13 - Voting results will be posted for the FRMSTF and MRC 	Review voting results and preview draft tariff language prior to MRC	MRC First Read	 MRC Vote MC Vote Voting in January allows PJM to prepare for April auction given FERC filing timelines 	
Market Rules/FTR		 MRC Vote (12/5) MC Vote (12/5) Work Stream Complete 					
Credit and Risk Management	 Initial Margining Process Update 						
	Note: Initial Margining Timeline extended into 2020 - TBD						

^{*}Voting will open at the conclusion of the meeting via the PJM Voting Application.

^{**}PJM welcomes Stakeholder Alternatives at any time throughout the timeline.