



Regulation Market Issue Senior Task Force Transition Plan

Eric Hsia, manager –
Performance Compliance
RMISTF
Dec. 8, 2016

- Regulation Signal Implementation planned for early January
 - Monday, Jan. 9, 2017 (TBD)
- Signal changes and timeline will be communicated to the following groups via scheduled meetings and email distribution:
 - Regulation Market Issues Senior Task Force on Dec. 8, 2016
 - Operating Committee on Dec. 13, 2016 and Jan. 10, 2017
 - Joint System Operations Subcommittee on Dec. 21, 2016
 - Tech Change Forum on Jan. 24, 2017

- Fall: September 1 – November 30
 - On-Ramp (HE6 –HE8, HE18-HE24) 800MW; Off-Ramp 525MW
- Winter: December 1 – February 29
 - On-Ramp (HE5 –HE9, HE17-HE24) 800MW; Off-Ramp 525MW
- Spring: March 1 – May 31
 - On-Ramp(HE6 –HE8, HE18-HE24) 800MW; Off-Ramp 525MW
- Summer: June 1 – August 31
 - On-Ramp(HE6 –HE14, HE19-HE24) 800MW; Off-Ramp 525MW

- Requirement will be updated manually by dispatch as described in M12 section 4.4.3 during ramping hours, driven by system conditions, until the Regulation Requirement is updated in Manual 12
- Manual 12 update will go through stakeholder process for endorsement
 - Operating Committee: Dec. 13, 2016 first read, Jan. 10, 2017 endorsement
 - Market Implementation Committee: Dec. 14, 2016 information only
 - Markets & Reliability Committee: Dec. 22, 2016 first read, Jan. 26, 2017 endorsement

- RMISTF Working Items
 - Performance Score
 - Qualification Testing
 - MRTS Application
 - Clearing/Commitment
 - Settlements
 - LOC Calculation



December
12/08

January

01/24

February

02/27

March

TBD



PJM DESIGN

Signal




Requirement



MRTS Definition



Early Jan Signal and Req. go to Ops



Ops data to define MRTS

RMISTF WORKING ITEMS

Final Packages

Voting at RMISTF, MRC, MC

Performance Score



Qualification Testing



MRTS Application



Settlements



LOC calculation



Clearing/Commitment



Transition Plan



- Analysis
- Implementation
- Voting
- RMISTF Mtg