

Stakeholder Process Work Plan

Energy/Reserve Pricing & Interchange Volatility Issue Charge – MIC Special Session

TOPIC	MTG 1 1/15/14	MTG 2 2/5/14	MTG 3 2/26/14	MTG 4 3/xx/14	MTG 5 3/xx/14	MTG 6 4/xx/14	MTG 7 4/xx/14	MTG 8 5/xx/14	MTG 9 5/xx/14	MTG 10 6/xx/14
Charter Development & Approval										
Develop Work Plan	X									
Education & Joint Fact-Finding	X	X								
Interest Identification		X								
Develop Design Components		X								
Document Relative Importance of each Component		X								
Develop Options for each Component		X	X							
Narrow Options			X							

TOPIC	MTG 1 1/15/14	MTG 2 2/5/14	MTG 3 2/26/14	MTG 4 3/xx/14	MTG 5 3/xx/14	MTG 6 4/xx/14	MTG 7 4/xx/14	MTG 8 5/xx/14	MTG 9 5/xx/14	MTG 10 6/xx/14
Develop Packages			X							
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X	X					
Consensus Testing				X	X					
Tier 1/Tier 2 Decision Making						X				
Reporting	X	X	X	X	X	X				

X – appears for each meeting where this work activity occurs

The Workplan assumes the work of the group will be divided into long term and short term solutions. This document represents work to be done in the short term, with deliverables expected to be implemented by June 2014. The long term work plan will be drafted at a later date.