

## Stakeholder Process Work Plan

TO data feed

TOPIC	Pre-MTG Mar. 14, 2014	MTG 1 May 27, 2014	MTG 2 Jun. 12, 2014	MTG 3 Jun. 27, 2014	MTG 4 Jul. 16, 2014	MTG 5 Aug. 19, 2014	MTG 6 Sept. 5, 2014	MTG 7 Sept. 22, 2014
Problem / Opportunity Statement Development & Approval	X							
Develop Work Plan		X						
Education & Joint Fact-Finding		X	X					
Interest Identification		X	X					
Develop Design Components			X	X				
Document Relative Importance of each Component				X				
Develop Options for each Component					X	X		

DM# 696766

## Stakeholder Process Work Plan

TO data feed

TOPIC	Pre-MTG Mar. 14, 2014	MTG 1 May 27, 2014	MTG 2 Jun. 12, 2014	MTG 3 Jun. 27, 2014	MTG 4 Jul. 16, 2014	MTG 5 Aug. 19, 2014	MTG 6 Sept. 5, 2014	MTG 7 Sept. 22, 2014.
Narrow Options					X	X		
Develop Packages						X	X	
Reporting								X