

# Important 2024 Implementation Dates

As of November 18, 2024

www.pjm.com | Public PJM © 2024





**Q1** 

## **January 16**

2:30-4:30 p.m.

#### February 13

2:30-4:30 p.m.

#### March 12

2:30-4:30 p.m.

Q2

### April 16

2:30-4:30 p.m.

## **May 14**

2:30-4:30 p.m.

#### June 11

2:30-4:30 p.m.

Q3

### **July 16**

2:30-4:30 p.m.

### August 13

2:30-4:30 p.m.

### September 17

2:30-4:30 p.m.

Q4

#### October 15

2:30-4:30 p.m.

#### **November 18**

1:00-3:00 p.m.

#### December 10

2:30-4:30 p.m.



Product	Implementation Date
eDART – 881 train release	November 20, 2024
Account Manager – maintenance release	November 20, 2024
Encryption Change to OASIS and ExSchedule – complete testing browser and browserless connections in train environment	November 22, 2024
Membership Management Community – risk contact enhancement release	November 27, 2024
Data Miner – production release	December 1, 2024







Product	Implementation Date
DR Hub – train and production mass market enhancement release	December 3, 2024
Encryption Change to OASIS and ExSchedule – production implementation	December 10, 2024
Data Miner – security update	December 11, 2024 (tentative)
eDART – train and production maintenance release	December 11, 2024
PJM.com – planning reforms phase 2	December 2024







Product	Implementation Date
PJM.com – scraping	December 2024
Gas Pipeline and Data Viewer – production Azure environment	End of December 2024
Resource Tracker	Q4 2024
Voting – maintenance release	Q4 2024







Product	Implementation Date
PJM.com – planning reforms phase 2	Q1 2025
PJM.com – incremental enhancements to improve performance	Ongoing through June 2025
DR Hub – resource adequacy release	March 28, 2025
eDART – FERC Order 881 enhancements	Compliance Deadline: July 12, 2025
Webex – updates	TBD







## **Networks Implementations**

Product Produc	Implementation Date
Internet router replacement	November 12, 2024
External wildcard certificate replacement – train environment	November 19, 2024
External wildcard certificate replacement – production environment	December 3, 2024
Firewall maintenance	December 11, 2024
Internet router replacement	December 12, 2024







#### Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

## Secretary:

Dave Miscavage, <u>Dave.Miscavage@pjm.com</u>

#### SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

**Important 2024 Implementation Dates** 



#### Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com

