

Joint and Common Market

FREEZE DATE PROJECT UPDATE


Matt Sutton Lead, MISO Reliability Seams

February 15, 2022





Introduction



Key Takeaways:

- Since the August JCM meeting, the CMPWG market entities have focused on creating an additional scenario for data analysis
- The vendor has delivered a change order
- The FFL methodology discussions have not picked back up yet





FFE Progress Since August

- Significant progress in producing an additional data set has been made since the last meeting
 - This set will be used to further vet a new methodology
 - Through this process, the analysis tool has been updated and will be useful during the testing phase
- The new data contains a refreshed set of flowgates, focusing on modeling and other parameters from October 2021
 - This will be a reference as the remaining open items are finalized





Next Steps



- Determine final changes
- Finalize Tariff revisions
- Update timeline
- Communicate with stakeholders
- Finalize detailed specifications for vendor





Potential Revised FFE Timeline

Task	Description	Anticipated Date	Status
1	Finalize Whitepaper for FFE	Complete	\checkmark
2	Engage OATI for cost and time estimates	Complete	✓
3	Communication and feedback with stakeholders	Ongoing	*
4	Finalize CMP Language	Q2 2022	*
5	Restart FFL discussions	TBD	*
6	FERC Prefiling Meetings (met in April 2021 and will need additional meeting to provide updates since first meeting)	Partially complete / Q2 2022	*
7	FERC Filing	Q2 2022	*
8	Start Development and Testing	Q3 2022	*
9	Implementation	TBD	*

Note: FFL design and implementation details are unknown and cannot be estimated at this time





Contacts



- Matt Sutton <u>msutton@misoenergy.org</u>
- Zhaoxia Xie <u>zxie@misoenergy.com</u>
- Joe Ciabattoni <u>Joseph.Ciabattoni@pjm.com</u>
- Casey Noonan <u>Casey.Noonan@pjm.com</u>



