



# 2024 PJM Grid Security Drill August DTS Update

Nitin Sem, Business Continuity Sr. Analyst

Ed Figuli, Sr. System Operator Trainer



# 2024 PJM Grid Security Drill Planning Schedule

Activity	Date
Kick-off Meeting (TOs/GOs/State Agencies)	May 30
Monthly Planner Meetings (All)	Last Thursday of each month
Confirm Participation Level (All)	June 30
<b>Individual Inject Discussion Meetings</b>	<b>July/August</b>
<b>Inject Deadline (All)</b>	<b>August 16</b>
<b>Simulation Snapshot Date (TOs/GOs)</b>	<b>September 3 1600 EPT; September 5 (backup)</b>
Inject Freeze Date (All)	September 17
Final Planning Meeting (All)	September 26
Contact Information in SharePoint (All)	October 1
Communications Test (Phones)	October 15 (0900–1100 EPT)
Scenario Walk-Through Meeting (TOs/GOs)	October 17
Notification Test (All Call and MSEL)	October 22 (0900–1100 EPT)
<b>Drill Execution/Capture Actions</b>	<b>October 29 (0900–1700 EPT)</b>



Next Activity (All)	Date
Individual Inject Meetings	August
Inject Deadline	August 16

Ed Figuli

[edward.figuli@pjm.com](mailto:edward.figuli@pjm.com) | 267-649-1830

Nitin Sem

[nitin.sem@pjm.com](mailto:nitin.sem@pjm.com) | 610-635-3068

Samantha Lutcza

[samantha.lutcza@pjm.com](mailto:samantha.lutcza@pjm.com) | 610-666-2183