

Stakeholder Process Work Plan

Market Settlements Subcommittee - eMTR and InSchedule deadlines

TOPIC	MSS 5/22	MSS 6/18	MSS 7/23	MSS 8/21	MSS 9/24	MSS 10/23	MIC 11/6	MTG 8 DATE
Problem Statement Approval	X							
Review Work Plan	X							
Education & Joint Fact-Finding	X	X						
Interest Identification		X	X					
Develop Design Components			X					
Document Relative Importance of each Component			X					
Develop Options for each Component			X					
Narrow Options				X				
Develop Packages					X			
Narrow Packages (Compare Packages to Interests & Importance Ratings)					X			

TOPIC	MSS	MSS	MSS	MSS	MSS	MSS	MIC	MTG 8
	5/22	6/18	7/23	8/21	9/24	10/23	11/6	DATE
Consensus Testing					X			
Tier 1/Tier 2 Decision Making						X		
Reporting to MIC							X	

X – appears for each meeting where this work activity occurs