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Revised Generator Deliverability Proposal 

Development Timeline
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Required Studies

• Two sets of studies

– Baseline (2026 RTEP Summer, Winter & Light Load)

– Queue (2024 RTEP Summer & Light Load through AG1 with CPs)

• Multiple new tests

– Generator Deliverability

– High Wind & Solar Zonal

– Individual Plant Deliverability 

– Extreme Interchange Variation
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Primary Challenges To Date

• Model Development

• Coding

• Making sure the new rules are reasonable both individually and 

collectively

• Incorporating feedback from stakeholders
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Review and Approval Timeline

PC First 
Read

2/8/2022

MRC First 
Read

2/24/2022

PC 
Endorsement

3/8/2022

MRC 
Endorsement

3/23/2022

Effective 
Date TBD
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Contact

Facil i tator: 

Dave Souder, 

David.Souder@pjm.com

Secretary: 

Molly Mooney, 

Molly.Mooney@pjm.com

SME: 

Jonathan Kern, 

Jonathan.Kern@pjm.com

Manual 14 B PJM Region Transmission Planning 

Process

Member Hotl ine

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com
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