Stakeholder Process Work Plan
Energy Storage Resources
*Dates are approximate and subject to agreement with stakeholders.

	TOPIC 
	MTG 1
2/26/2014
	MTG  2 

3/2014
	MTG 3
4/30/2014
	MTG 4
6/10/2014
	MTG 5
7/2/2014
	MTG 6
7/23/2014
	MTG 7

8/15/2014
	MTG 8

8/29/2014

	Review Problem Statement 
	X
	
	
	
	
	
	
	

	Review and Discuss Proposed Work Plan 
	X
	
	
	
	
	
	
	

	Education
	X
	
	
	
	
	
	
	

	Interest Identification
	X
	X
	
	
	
	
	
	

	Develop Design Components
	
	X
	x
	
	
	
	
	

	Document Relative Importance of each Component
	
	
	
	X
	
	
	
	

	Develop Options for each Component
	
	
	x
	X
	X
	
	
	

	Narrow Options
	
	
	
	
	X
	X
	
	

	Develop Packages
	
	
	
	
	
	X
	X
	

	Narrow Packages (Compare Packages to Interests & Importance Ratings)
	
	
	
	
	
	
	X
	

	Reporting
	
	
	
	
	
	
	
	X


[image: image1.png]X — appears for each meeting where this work activity occurs
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