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Solutions
Stakeholders must submit any comments within 10 days of this meeting in order to provide time necessary to 

consider these comments prior to the next phase of the M-3 process
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DPL Transmission Zone M-3 Process

Need Number: DPL-2021-0001

• Process Stage: Solutions Meeting 10/14/2021

• Previously Presented: Needs Meeting 5/20/2021

Project Driver: Customer Service

Specific Assumption Reference:
• New transmission customer interconnections or 

modification to an existing customer

Problem Statement:
• Customer has requested a new 138 kV interconnection 

point off the Robinsonville – Rehoboth 138kV line due to 
load growth within the cooperative coupled with currently 
overloaded infrastructure.

Projected load increase: 21MW
Overload of existing equipment: 15MW
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DPL Transmission Zone M-3 Process

Need Number: DPL-2021-0001

Process Stage: Solutions Meeting 10/14/2021

Previously Presented: Needs Meeting 5/20/2021

Proposed Solution:

• Construct a new 3-breaker ring bus substation tying into 
to the Robinsonville – Rehoboth 138kV line with a 
terminal position dedicated to the customer

Estimated Cost: $9.75M

Anticipated In Service Date: 12/31/2025

Alternatives Considered:

• Provide an additional 138kV feed out of Robinsonville
Substation by adding a terminal position ($11M)

• Would require expansion of existing station and long 
radial to serve new customer load

• Provide additional 69kV feed out of Rehoboth Substation 
($20M)

• Would require demo and rebuild of Rehoboth 
Substation based on space limitations
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Questions?
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https://pjm.force.com/planning/s/
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High level M-3 Meeting Schedule

High level M-3 Meeting 
Schedule

Activity Timing

Posting of TO Assumptions Meeting information 20 days before Assumptions Meeting

Stakeholder comments 10 days after Assumptions Meeting

Activity Timing

TOs and Stakeholders Post Needs Meeting slides 10 days before Needs Meeting 

Stakeholder comments 10 days after Needs Meeting

Activity Timing

TOs and Stakeholders Post Solutions Meeting slides 10 days before Solutions Meeting 

Stakeholder comments 10 days after Solutions Meeting

Activity Timing

Do No Harm (DNH) analysis for selected solution Prior to posting selected solution

Post selected solution(s) Following completion of DNH analysis

Stakeholder comments 10 days prior to Local Plan Submission for integration into RTEP

Local Plan submitted to PJM for integration into RTEP Following review and consideration of comments received after 

posting of selected solutions

Assumptions

Needs

Solutions

Submission of 

Supplemental 

Projects & Local 

Plan
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Revision History
10/4/2021 – V1 – Original version posted to pjm.com
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