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Needs
Stakeholders must submit any comments within 10 days of this meeting in order to provide time necessary 

to consider these comments prior to the next phase of the M-3 process
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PPL Transmission Zone: Supplemental

Need Number: PPL-2023-0007
Meeting Date: 05/18/2023
Process Stage: Need
Supplemental Project Driver:                         
Equipment Material Condition, Performance, and 
Risk

Problem Statement:
The Sunbury-Lock Haven 69kV line is a reliability 
risk due to poor asset health. The line is in poor 
condition with the majority of the original assets 
installed in 1949. The structures are mostly wood 
poles with steel poles interspersed. 

Specific Assumption References:
PPL 2023 Annual Assumptions
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https://www.pjm.com/-/media/committees-groups/committees/srrtep-ma/2022/20221214/item-03---ppl-eu-assumptions-meeting-2023.ashx


Solutions
Stakeholders must submit any comments within 10 days of this meeting in order to provide time necessary 

to consider these comments prior to the next phase of the M-3 process
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PPL Transmission Zone: Supplemental

Need Number: PPL-2021-0003
Meeting Date: 5/18/2023
Process Stage: Solution
Need Slide Presented: 5/20/2021
Supplemental Project Driver: Customer Service

Problem Statement:
PPL Distribution has requested a 69kV source to a new 
69/12kV substation near Bethlehem PA due to load 
growth in the area.

Specific Assumption References:
PPL 2023 Annual Assumptions
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PPL Transmission Zone: Supplemental

Need Number: PPL-2021-0003
Proposed Solution:
• Extend a new double circuit 69kV tap from the 

existing Hosensack – Quarry #1 & #2 69kV lines to 
interconnect the new Saucon Park 69-12.47kV 
substation. Build 0.1 miles of new 69kV double 
circuit line using 556 ACSR conductor. Initial 
loading of ~24MVA.

Alternatives Considered:  
1. Tap another transmission line about 1 mile away 

and extend double circuit 69kV to the proposed 
substation. This alternative was rejected due to 
the higher cost and need for new ROW. 

Estimated Project Cost:  $1.1M 
Projected In-Service: 5/1/2025
Project Status: Conceptual
Model: 2025
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PPL Transmission Zone: Supplemental

Need Number: PPL-2023-0006
Meeting Date: 5/18/2023
Process Stage: Solution
Need Slide Presented: 4/20/2023
Supplemental Project Driver: Equipment 
Material Condition, Performance and Risk; 

Problem Statement:
The Lycoming - Lewisburg 69kV Tap is a reliability risk 
due to poor asset health. The line is in poor 
condition with the original assets installed in 1945 
(18.5 miles) with 266 kcmil ACSR conductor. The 
structures are mostly wood poles with steel poles 
interspersed.

Specific Assumption References:
PPL 2023 Annual Assumptions
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PPL Transmission Zone: Supplemental

Need Number: PPL-2023-0006
Proposed Solution:
• Remove 16.5 miles of the existing Lycoming – 

Lewisburg 69kV line. Remaining 2 miles will be 
rebuilt as part of s0968.4 and will become part 
of the Milton – Lewisburg line. 

Alternatives Considered:  
1. Rebuilding the line was considered. The LYCO-

LBRG line is no longer needed after projects 
s0968.4, s0968.5, and PPL-2022-0009. 

Estimated Project Cost:  $3.5M 
Projected In-Service: 5/1/2025
Project Status: Conceptual
Model: 2025
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Questions?
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https://pjm.force.com/planning/s/
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High level M-3 Meeting Schedule

High level M-3 Meeting 
Schedule

Activity Timing
Posting of TO Assumptions Meeting information 20 days before Assumptions Meeting

Stakeholder comments 10 days after Assumptions Meeting

Activity Timing
TOs and Stakeholders Post Needs Meeting slides 10 days before Needs Meeting 

Stakeholder comments 10 days after Needs Meeting

Activity Timing
TOs and Stakeholders Post Solutions Meeting slides 10 days before Solutions Meeting 

Stakeholder comments 10 days after Solutions Meeting

Activity Timing
Do No Harm (DNH) analysis for selected solution Prior to posting selected solution

Post selected solution(s) Following completion of DNH analysis

Stakeholder comments 10 days prior to Local Plan Submission for integration into RTEP

Local Plan submitted to PJM for integration into RTEP Following review and consideration of comments received after 
posting of selected solutions

Assumptions

Needs

Solutions

Submission of 
Supplemental 
Projects & Local 
Plan
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Revision History
5/08/2023 – V1 – Original version posted to pjm.com
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