
PJM©2023www.pjm.com | Public

Interconnection Queue Status Update

January 2023 IPS

Dylan Seeley
Sr. Engineer
Interconnection Projects



PJM©20232www.pjm.com | Public

Queue Status
• The AG2 and forward queues will continue to be delayed:

– AG2 and AH1 – will need to re-apply in Transition Cycle #2 

– AH2 and beyond – will need to re-apply in New Cycle #1

– AI2 queue is currently open for new applications, but will need to re-apply as part of New Cycle 
#1 application phase under the new rules. There will be no priority for projects applying in the 
current window. 

• PJM is also deferring project modification requests for the AG2 and forward queues:

– Tariff allowed modifications for AG2 and AH1 projects  can be made during the application 
phase for Transition Cycle # 2 (Reference OATT Part VII, Subpart C, Section 305)

– Any modifications to AH2 and forward projects will be allowed during New Cycle #1 application 
phase
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Backlog Progress
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Backlog Progress
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Backlog Focus
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PJM Infrastructure Planning Focus

Three priorities in order:

1. Issue all AD2 and prior final agreements

2. Develop tools and processes for new process and 
transition

3. Issue AE1 through AG1 final agreements
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AE1-AG1 Final Agreements

• Projects in AE1-AG1 can receive final agreements prior to transition 
provided all required analysis and Facilities Studies have been 
completed

• Number of projects issued will depend on the TO zone
– Zones with minimal remaining AD2 and prior projects may be able to 

issue more AE1-AG1 projects than other zones

• AG1 projects requiring stability analysis will not receive final 
agreements prior to transition date
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Results Only Reports

• Projects in AE1-AG1 that cause or contribute to the need for 
reinforcements over $5M may receive “Results-Only” reports as re-
tooled SIS analysis is completed:

– Provide developers with most up to date load flow results
– No cost allocation for upgrades are provided
– These are not final reports and will not be posted to PJM website
– Projects that receive Results-Only reports should not expect to receive 

a final agreement prior to the transition date
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