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FERC Filing 
& Order

2022 2023

RASTF Work Plan Timeline
for 27/28 BRA Implementation

2024

27/28 BRA
Offer Window
May 2024

27/28 BRA
Pre-Auction 
Activities

Q1 Q2 Q3Q4 Q4 Q1 Q2

Stakeholder 
Voting Process
RASTF, MRC, & MC

Conceptual 
Designs

Detailed Designs
Solution Options & 
Packages
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Contact

Facil i tator 
Dave Anders; 
David.Anders@pjm.com

Secretary 
Alex Scheirer; 
alexandra.Scheirer@pjm.com

RASTF Work Plan 

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com
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