

MOPR CIFP Work Plan

Dave Anders, Director – Stakeholder Affairs CIFP – MOPR April 28, 2021

www.pjm.com | Public PJM©2021



CIFP Schedule

Process

Stage 1 – Similar to the normal CBIR process. PJM will provide stakeholder education and its initial solution package and alternatives considered, including its option alternatives to stakeholders

Stage 2 – Stakeholders may discuss any previously considered and/or new alternatives, with row-by-row reviews of the CIFP matrix.

Stage 3 – Based on the row-by-row discussions, PJM will finalize its package, and stakeholders will create alternative packages as appropriate.

Stage 4 – "Final Meeting": For the benefit of all meeting attendees, PJM will review its package proposal in the solution Matrix on a row-by-row basis to show how its solution addresses the PS/IC. At the conclusion of the PJM presentation, Members and invited non-Member stakeholders, whether individually or in self-selected coalitions, will provide feedback to the Board on the impacts, positive or negative on the option details contained within the solution Matrix.

Work Plan	
Pre-CIFP	
Discussions	April 7 (2:30-4:30) April 9 (9:00-12:00)
Poll	April 9-16
Discussions (continued)	April 20 (8:00-11:00)
Formal Process	
Stage 1: PJM PS/IC & proposal	April 28 (9:00-4:00)
Stage 2: PJM and stakeholder development of the matrix (options)	May 10 (9:00-4:00) May 17 (9:00-4:00) May 26 (1:00-5:00)
Stage 3: PJM and stakeholders finalize proposals	June 7 (9:00-4:00) June 16 (9:00-4:00)
Stage 4: Final meeting MC Meeting (MC vote)	June 30 (9:00-1:00) June 30 (2:00-500)
Board review	
Feedback to members	
Filing	July 16



Facilitator:
Dave Anders

David.Anders@pjm.com

Secretary:
Alex Scheirer
Alexandra.Scheirer@pjm.com

CIFP - MOPR



Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com