

eDART Roadmap

As of February 21, 2020

www.pjm.com | Public PJM©2020



Impact Details

Action Required	Deadline	Who May Be Affected					
Contact madeline.beach@pjm.com for eDART Web UI and Browserless Refresh feedback.	Ongoing	eDART Users					









2020 eDART Roadmap

	2020											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
eDART Refresh												
February Release for Voltage	_	Train: Ja	nuary 14									
Limits*		Prod: Fe	bruary 13,	2 p.m 5 p.	m.							
Single Sign On Integration	•—											
Switching Equipment	•					_						



*Note, the January Release has become the February Release





February Release

- Train Release: Tuesday, January 14, 2020
- eDART Forum: Tuesday, January 14, 2020
- Production Release: Thursday, February 13, 2020 2 p.m.- 5 p.m.

Please note, the January Release was delayed and renamed February Release.



Company Distributed Workflow Update

For companies interested in using the CDW Unit-Task functionality:

- Contact eDART team to be set up in Train.
 - Groups and user assignments set up in Train will be copied to Production.
- Provide contact information of company officer to sign the required paperwork for Production set up, once available.
 - Required updates to the Declaration of Authority to support the CDW Member/Agent (formerly Client/Agent) functionality are in progress.



- Now supported in Chrome
 - System Requirements

Non-Upgraded Tools

Supported Browsers: Internet Explorer 11 and current version of Chrome Internet Explorer Settings: 11 | 10 | 9 PDF

- eCredit
- eDART



- Train Release Q2 2020
 - New browserless functionality
 - More details to follow
 - Refresh team currently working on UI integrations



Product Details

www.pjm.com | Public PJM©2020



eDART (electronic Dispatcher Application and Reporting Tool) is suite of electronic applications used to facilitate dispatcher-todispatcher communications, along with other engineering communication and coordination functions.