





eGADS Roadmap

As of March 18, 2020



Product - Action Required	Deadline	Who May Be Affected
eGADS – users may need to refresh browser session	April 28 10 a.m. – 12 p.m.	All users of eGADS



	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Planning Center												
eGADS				Train: April 21  								

Production: April 28

Legend

-  Start Date
-  End Date



- April 2020 Release
 - The cause codes are updated as per NERC’s 2020 Cause Code spreadsheet published in the NERC website
 - The Overlapping De-rate logic has been updated to allow a de-rate to start with more available capacity than another overlapping that started earlier.
 - This will greatly facilitate entering retroactive de-rate due to Verification Test failures
 - The Verification Test System has been updated with new data tracking points as per PJM specifications

Area	Action Required	Outage
User Interface	None	60 minutes
Browserless	n/a – no browserless	n/a