

Stakeholder Process Super Forum Work Plan	MTG 1 1/30	MTG 2 2/13	MTG 3 3/8	MTG 4 4/4	MTG 5 5/22	MTG 6 6/19	MTG 7 TBA	MTG 8 TBA	MTG 9 TBA	MTG 10 TBA
Charter Development & Approval	N/A									
Develop Work Plan	X	X								
Education & Joint Fact-Finding	X	X								
Interest Identification		X								
Develop Design Components		X	X							
Document Relative Importance of each Component		X	X							
Develop Options for each Component		X	X	X						
Narrow Options				X						
Develop Packages				X	X					
Narrow Packages (Compare Packages to Interests & Importance Ratings)					X	X				
Consensus Testing						X				
Tier 1						X				
Reporting to MC *MC Webinar		X	*X	X		X				

X – Appears for each meeting where this work activity occurs