Stakeholder Process Work Plan

Tier 1 Compensation Issue Charge – MIC Special Session

TOPIC	MTG 1 1/5/15	MTG 2 2/4/15	MTG 3 3/17/15	MTG 4 4/16/15	MTG 5 5/15/15	MTG 6 6/10/15 MIC
Charter Development & Approval						
Develop Work Plan		Х	Х	Х	Х	X
Education & Joint Fact-Finding	X	X	X			
Interest Identification		X	Х			
Develop Design Components		X	X	X		
Document Relative Importance of each Component		X	X	X		
Develop Options for each Component			X	X		

CERA# 4343895

TOPIC	MTG 1 1/5/15	MTG 2 2/4/15	MTG 3 3/17/15	MTG 4 4/16/15	MTG 5 5/15/15	MTG 6 6/10/115 MIC
Narrow Options			X	Х		
Develop Packages				X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X	X	
Consensus Testing					X	
Tier 1/Tier 2 Decision Making						X
Reporting		X	X	X	X	X

 $X-appears \, for \, each \, meeting \, where \, this \, work \, \, activity \, \, occurs \,$