

Stakeholder Process Work Plan : MIC Special Session- Fuel Cost Policy Enhancements (KW# 1- 3)

X – appears for each meeting where this work activity occurs

TOPIC	#1 11.2.2018	#2 12.4.2018	#3 12.12.2018	#4 1.11.2019	#5 1.28.2019	#6 2.15.2019	#7 3.20.2019	#8 4.17.2019	#9 5.3.2019	# 10 6.21.2019	MIC #11 7.10.2019
Develop Work Plan	X										
Education & Joint Fact-Finding	X (KW #1 and #2)	X (KW #1 and #2)									
Interest Identification		X (KW #3)	X (KW #3)								
Develop Design Components		X (KW #3)	X (KW #3)	X (KW #3)							
Document Relative Importance of each Component			X (KW #3)	X (KW #3)					X		

TOPIC	#1 11.2.2018	#2 12.4.2018	#3 12.12.2018	#4 1.11.2019	#5 1.28.2019	#6 2.15.2019	#7 3.20.2019	#8 4.17.2019	#9 5.3.2019	# 10 6.21.2019	MIC #11 7.10.2019
Develop Options for each Component				X (KW #3)	X (KW #3)						
Narrow Options					X (KW #3)						
Develop Packages					X (KW #3)	X (KW #3)	X (KW #3)	X (KW #3)			
Narrow Packages (Compare Packages to Interests & Importance Ratings)									X (KW #3)	X (KW #3)	
Consensus Testing									X (KW #3)	X (KW #3)	

TOPIC	#1 11.2.2018	#2 12.4.2018	#3 12.12.2018	#4 1.11.2019	#5 1.28.2019	#6 2.15.2019	#7 3.20.2019	#8 4.17.2019	#9 5.3.2019	# 10 6.21.2019	MIC #11 7.10.2019
Tier 1/Tier 2 Decision Making										X (KW #3)	
Reporting										X (KW #3)	X (KW #3)