



MIC: Operating Reserve Clarification for Resources Operating as Requested by PJM Work Plan	MEETING						
	Prior Meetings	9/11 SS	10/16 SS	11/10 SS	12/11 SS	2024 TBD	
Charter Development & Approval							
Develop Work Plan		X					
Education & Joint Fact-Finding	X	X	X				
Interest Identification	X		X				
Develop Design Components	X		X				
Document Relative Importance of each Component		X	X				
Develop Options for each Component			X	X	X		
Narrow Options			X	X	X		
Develop Packages					X	X	
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>						X	
Consensus Testing							X Polling
Tier 1/Tier 2 Decision Making							
Reporting to Parent Committee							X

X – appears for each meeting where this work activity occurs