

MRC Special Session – Transparency & End of Life Planning	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MRC	MRC	Multiple dates	MC	MC
Work plan	12/18	1/15	2/7	3/5	3/24	4/17	4/30	5/28		7/23	9/17
Work plan development & education needs discussion	X										
Education & Joint Fact-Finding		X	X								
Interest Identification		X	X								
Develop Design Components		X	X								
Document Relative Importance of each Component		X	X								
Develop Options for each Component		X	X								
Narrow Options			X	X							
Develop Packages			X	X	X	X					
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X					
Consensus Testing (polling)						X					
Packages First Read (Full MRC)							MRC				
Packages Voting (Full MRC)								MRC			
Review Drafted Language									X		
Governing Document Lang. First Read (MC)										MC	
Governing Document Lang. Voting (MC)											MC

Notes

- X appears for each meeting where this work activity occurs