

Stakeholder Process Work Plan

OC/MIC Special Sessions: Fuel Requirements for Black Start Resources

	1.8.19 FRBSR	2.5.19 FRBSR	3.5.19 FRBSR	4.9.19 FRBSR	6.11.19 FRBSR	7.9.19 FRBSR	8.6.19 OC	8.7.19 MIC	9.10.19 OC	9.11.19 MIC	9.26.19 MRC	10.31.19 MRC	11.X.19 MC
Work Plan	X	X	X	X	X	X							
Education	X	X			X								
Interests	X	X											
Develop Design Components		X	X										
Priority Ranking		X	X										
Develop Options			X	X									
Narrow Options				X									
Develop Packages				X	X								
Narrow Packages					X	X							
Consensus Testing						X							
Reporting			March OC/MIC			July OC/MIC							
First Read							X	X			X		
Contingent Voting									X	X		X	X