



# Important Q4 2021 Implementation Dates

As of November 8, 2021

Product	Implementation Date
Data Miner	<b>November 8*</b>
DR Hub	<b>November 18</b>
eDART	<b>December 8</b>
Weak Encryption Retirement: Phase 2	<b>December 13</b>
eDART	<b>December 15</b>



\* Date changed since last month

Product	Implementation Date
Networks – Certificate Changes	December 14

Session	Session Dates
eDART & eDART XML Forums	<b>November 18*</b>



\* Date changed since last month

Facilitator:

Foluso Afelumo, [Foluso.Afelumo@pjm.com](mailto:Foluso.Afelumo@pjm.com)

Secretary:

Risa Holland, [Risa.Holland@pjm.com](mailto:Risa.Holland@pjm.com)

SME/SME:

Foluso Afelumo, [Foluso.Afelumo@pjm.com](mailto:Foluso.Afelumo@pjm.com)

**Important Q4 2021 Implementation Dates**



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)