

DERSC Workplan Proposal

DERSTF

June 8, 2018

Break into Manageable Tasks

Break work into four tracks:

- Interconnection
- Aggregation
- Markets
- Operations and Coordination

Each track will be worked separately, with its own own CBIR process, timeline, matrix, proposals, and votes.

Order of Work

Interconnection:

- Difficulty interconnecting DERs was the original charge for this group.
- Efforts so far inconclusive.
- Propose resuming work at next meeting, aiming for vote at year end.
- If MIC Order 841 special session identifies interconnection compliance issues, adjust timeline accordingly.

Aggregation:

- May be difficult to reach consensus
- Likely to be affected by FERC DER NOPR
- Propose delaying until after FERC action

Order of Work

Markets:

- Scope to be energy, ancillary services, and capacity. Individual packages may choose to only address some or subdivide.
- Related market changes needed for Order 841 compliance on BTM storage.
- Hopefully more room for stakeholder agreement.
- Propose work on timetable to be included in Order 841 compliance filing, with parallel 205 filing if necessary.

Operations and Coordination:

- General concerns about PJM/EDC coordination raised.
- No packages or specific proposals.
- Work to be lead by EDCs, timeline to be suggested by whatever party is willing to take ownership of this issue.