

Capacity Capability Senior Task Force	PHASE I MEETINGS										
	Apr. 7	Apr. 27	May	June 4	June 22	July 10	July 28	Aug. 17	Sep. 11	Sep. 24	Oct 14
Develop Work Plan	X										
Education & Joint Fact-Finding	X	X	X								
Interest Identification		X	X								
Develop Design Components		X	X								
Document Relative Importance of each Component		X	X								
Develop Options for each Component		X	X	X	X	X	X				
Narrow Options					X	X	X	X			
Develop Packages						X	X	X	X		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>							X	X	X	X	
Consensus Testing								X	X	X	
Tier 1/Tier 2 Decision Making									X	X	
Reporting to Parent Committee											X