

## Stakeholder Process Work Plan – Energy Price Formation Sr. Task Force

TOPIC	1/18	1/29	2/15	3/5	3/29	4/9	5/4	5/23	6/8	6/25	7/17	8/6	8/22	9/10
Charter Draft & Approval	X	X												
Develop Work Plan	X													
Education & Joint Fact-Finding (As Required)														
Interest Identification		X	X											
Develop Design Components														
• Price Setting		X												
• Reserves & ORDC			X											
Document Relative Importance of each Component														
• Price Setting		X												
• Reserves & ORDC			X											
Develop Options for each Component														
• Price Setting		X		X		X								
• Reserves & ORDC			X		X		X							

