

## Stakeholder Process Work Plan

Generator Offer Flexibility Senior Task Force

TOPIC	MTG 1 6/19/15	MTG 2 6/29/15	MTG 3 7/10/15	MTG 4 7/22/15	MTG 5 8/4/15	MTG 6 8/21/15	MTG 7 9/4/14	MTG 8 9/23/15
Charter Development & Approval	X	X						
Develop Work Plan	X	X						
Education & Joint Fact-Finding	X	X	TBD	TBD	TBD	TBD	TBD	TBD
Interest Identification	X	X	TBD	TBD	TBD	TBD	TBD	TBD
Develop Design Components	X	X	TBD	TBD	TBD	TBD	TBD	TBD
Document Relative Importance of each Component	X	X	TBD	TBD	TBD	TBD	TBD	TBD
Develop Options for each Component	X	X	TBD	TBD	TBD	TBD	TBD	TBD
Narrow Options		X	TBD	TBD	TBD	TBD	TBD	TBD

Develop Packages		X	TBD	TBD	TBD	TBD	TBD	TBD
Narrow Packages (Compare Packages to Interests & Importance Ratings)		X	TBD	TBD	TBD	TBD	TBD	TBD
Consensus Testing		X	TBD	TBD	TBD	TBD	TBD	TBD
Tier 1/Tier 2 Decision Making		TBD	TBD	TBD	TBD	TBD	TBD	TBD

X – appears for each meeting where this work activity occurs