




RASTF Work Plan Timeline

Dave Anders
RASTF
January 18, 2023

RASTF Work Plan Timeline for 27/28 BRA Implementation



Meeting Date	Time	Work Plan
January 18	9 a.m. – 4 p.m. EPT	High-Level Design Concepts
January 31	9 a.m. – noon EPT	Options
February 14	9 a.m. – 4 p.m. EPT	Options
February 28	9 a.m. – noon EPT	Options
March 15	9 a.m. – 4 p.m. EPT	Review of KWA 7-10 and Packages
March 28	9 a.m. – noon EPT	Packages
April 19	9 a.m. – 4 p.m. EPT	Packages
April 26	1 p.m. – 4 p.m. EPT	Packages
May 17	9 a.m. – 4 p.m. EPT	Packages
May 30	1 p.m. – 4 p.m. EPT	Packages
June 14	9 a.m. – 4 p.m. EPT	First Read of Packages at the RASTF
June 28	9 a.m. – noon EPT	First Read of Packages at the RASTF
July 10	9 a.m. – 3 p.m. EPT	Vote on Packages at the RASTF
July MRC		First Read of Packages
August MRC		Vote on Packages
September MC		Vote on Packages

Note: If meeting dates are not on the calendar yet, they are in progress of being scheduled.

Facilitator

Dave Anders;
David.Anders@pjm.com

Secretary
Jaclynn Lukach;
Jaclynn.lukach@pjm.com

RASTF Work Plan



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

