



Reserve Certainty Senior Task Force: Near-term Work Plan

December 12, 2023

Immediate System Needs

KWA 2: Reserve Resource Performance & Penalty Structure

KWA 4: Reserve Deployment

KWA 3: Reserve Offer Structure / Fuel Procurement Alignment

KWA 5: Reserve Quantities Reflect System Needs

Q4 2023

Q1 2024

Q2 2024

Q3 2024

Q4 2024

Q1 2025

Q2 2025

Q3 2025

Longer-term System Needs

KWA 6: Reserve Product Participation Requirements

KWA 7: Incenting Resource Flexibility the System Needs

- Education
 - Key Work Activity 3 education:
 - Review Winter Storm Elliott reserve and natural gas procurement observations
 - Review relevant work of the Electric Gas Coordination Senior Task Force
- Continue Consensus Based Issue Resolution for Key Work Activities 2, 3 and 4
 - Design Component Development
 - Solution Option Development

- Education
 - Key Work Activity 3 education:
 - Education on other ISO/RTO activities around recognizing fuel procurement
- Continue Consensus Based Issue Resolution for Key Work Activities 2, 3 and 4
 - Design Component Development
 - Solution Option Development

Facilitator:
Lisa Morelli, Lisa.Morelli@pjm.com

Secretary:
Amanda Egan, Amanda.Egan@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com