



RCSTF Work Plan

Lisa Morelli

Sr. Director, Market Settlements

Reserve Certainty Senior Task Force

August 14, 2024



Phasing of Key Work Activities – Current Schedule

Immediate System Needs

KWA 2: Reserve Resource Performance & Penalty Structure

Some remaining scope to be revisited in tandem with KWA 3

KWA 4: Reserve Deployment

MC Vote

KWA 3: Reserve Offer Structure / Fuel Procurement Alignment

June reserve requirements changes address part of KWA 5 scope

KWA 5: Reserve Quantities Reflect System Needs

Immediate system needs:
Originally planned for 6 – 9 months
Actual: 10 months (thru MC vote)
Scope addressed via approved package: reserve deployment only



Longer-term system needs:
Originally planned for 12 – 18 months; scheduled start at beginning of Q2.
Not yet started.

Longer-term System Needs

KWA 6: Reserve Product Participation Requirements

KWA 7: Incenting Resource Flexibility the System Needs

Facilitator:
Lisa Morelli
Lisa.Morelli@pjm.com

Secretary:
Amanda Egan
Amanda.Egan@pjm.com

Reserve Certainty Senior Task Force



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com