



Regulation Market Design STF Work Plan	MEETING													
	3/22	4/26	5/24	6/22	7/26	8/17	9/20	10/19	11/15	12/20	1/XX	2/22	3/21	4/XX
Charter Development & Approval	X													
Develop Work Plan	X													
Education & Joint Fact-Finding	X	X												
Interest Identification		X	X											
Develop Design Components			X	X	X									
Document Relative Importance of each Component				X	X									
Develop Options for each Component				X	X	X								
Narrow Options						X								
Develop Packages							X	X	X	X	X			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>							X	X	X	X	X	X		
Consensus Testing											X	X		
Tier 1/Tier 2 Decision Making												X	X	
Reporting to Parent Committee												X	X	X

X – appears for each meeting where this work activity occurs (**Red added 1/2023**)