



RPCTF Work Plan																					
	Nov 8, 2021	Dec 3, 2021	Jan 7, 2022	Feb 7, 2022	Apr 14, 2022	May 9, 2022	Jun 6, 2022	July 8, 2022	Aug 1, 2022	Sept 28, 2022	Oct 20, 2022	Nov 29, 2022	Jan 6, 2023	Feb 10, 2023	Mar 10, 2023	May 12, 2023	June 9, 2023	July 9, 2023	Aug 1, 2023	Sept/Oct 2023	Nov 15, 2023
Develop/Review Work Plan	X		X		X	X				X											
Education & Joint Fact-Finding	X	X								X					X						
Interest Identification	X	X	X																		
Develop Design Components		X	X	X																	
Document Relative Importance of each Component			X																		
Develop Options for each Component			X	X	X																
Narrow Options					X																
Develop Packages						X	X			X											
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>								X	X	X	X	X	X	X	X	X	X				
Consensus Testing								X			X	X	X	X	X	X	X				
Tier 1/Tier 2 Decision Making																X	X				



Reporting to Parent Committee			X				X		X								X	MI C	MIC	MRC	MC
-------------------------------	--	--	---	--	--	--	---	--	---	--	--	--	--	--	--	--	---	---------	-----	-----	----