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DESIGNATED ENTITY AGREEMENT 
 

Between 
 

PJM Interconnection, L.L.C. 
 

And 
 

PPL Electric Utilities Corporation 
 
This Designated Entity Agreement, including the Schedules attached hereto and incorporated 

PPL Electric Utilities 
Corporation PPL EU

 
 

WITNESSETH 
 

WHEREAS, in accordance with FERC Order No. 1000 and Schedule 6 of the Amended 

Transmission Provider is required to designate among candidates, pursuant to a FERC-approved 
process, an entity to develop and construct a specified project to expand, replace and/or reinforce 
the Transmission System operated by Transmission Provider; 
 

WHEREAS, pursuant to Section 1.5.8(i) of Schedule 6 of the Operating Agreement, the 
Transmission Provider notified Designated Entity that it was designated as the Designated Entity 
for the Project (described in Schedule A to this Agreement) to be included in the Regional 
Transmission Expansion Plan; 
 

WHEREAS, pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement, 
Designated Entity accepted the designation as the Designated Entity for the Project and therefore 
has the obligation to construct the Project; and 
 

NOW, THEREFORE, in consideration of the mutual covenants herein contained, 
together with other good and valuable consideration, the receipt and sufficiency is hereby 
mutually acknowledged by each Party, the Parties mutually covenant and agree as follows:
 

Article 1  Definitions 
 
1.0 Defined Terms. 
 
All capitalized terms used in this Agreement shall have the meanings ascribed to them in Part I 
of the Tariff or in definitions either in the body of this Agreement or its attached Schedules.  In 
the event of any conflict between defined terms set forth in the Tariff or defined terms in this 
Agreement, including the Schedules, such conflict will be resolved in favor of the terms as 
defined in this Agreement. 
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1.1 Confidential Information. 
 
Any confidential, proprietary, or trade secret information of a plan, specification, pattern, 
procedure, design, device, list, concept, policy, or compilation relating to the Project or 
Transmission Owner facilities to which the Project will interconnect, which is designated as 
confidential by the party supplying the information, whether conveyed verbally, electronically, in 
writing, through inspection, or otherwise, and shall include, but may not be limited to, 

affairs and pricing, land acquisition and vendor contracts relating to the Project. 
 
1.2 Designated Entity Letter of Credit. 
 
Designated Entity Letter of Credit shall mean the letter of credit provided by the Designated 
Entity pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement and Section 3.0 of 
this Agreement as security associated with the Project. 
 
1.3 Development Schedule. 
 
Development Schedule shall mean the schedule of milestones set forth in Schedule C of this 
Agreement. 
 
1.4 Effective Date. 
 
Effective Date shall mean the date this Agreement becomes effective pursuant to Section 2.0 of 
this Agreement. 
 
1.5 Initial Operation. 
 
Initial Operation shall mean the date the Project is (i) energized and (ii) under Transmission 
Provider operational dispatch. 
 
1.6 Project. 
 
Project shall mean the enhancement or expansion included in the PJM Regional Transmission 
Expansion Plan described in Schedule A of this Agreement. 
 
1.7 Project Finance Entity. 
 
Project Finance Entity shall mean holder, trustee or agent for holders, of any component of
Project Financing. 
 
1.8 Project Financing. 
 
Project Financing shall mean: (a) one or more loans, leases, equity and/or debt financings, 
together with all modifications, renewals, supplements, substitutions and replacements thereof, 
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the proceeds of which are used to finance or refinance the costs of the Project, any alteration, 
expansion or improvement to the Project, or the operation of the Project; or (b) loans and/or debt 
issues secured by the Project. 
 
1.9 Reasonable Efforts. 
 
Reasonable Efforts shall mean such efforts as are consistent with ensuring the timely and 
effective design and construction of the Project in a manner, which ensures that the Project, once 
placed in service, meets the requirements of the Project as described in Schedule B and are 
consistent with Good Utility Practice. 
 
1.10 Required Project In-Service Date. 
 
Required Project In-Service Date shall mean the date the Project is required to:  (i) be completed 
in accordance with the Scope of Work in Schedules B this Agreement, (ii) meet the criteria 
outlined in Schedule D of this Agreement and (iii) be under Transmission Provider operational 
dispatch. 
 
 

Article 2  Effective Date and Term 
 
2.0 Effective Date. 
 
Subject to regulatory acceptance, this Agreement shall become effective on the date the 
Agreement has been executed by all Parties, or if this Agreement is filed with FERC for 

by FERC. 
 
2.1 Term. 
 
This Agreement shall continue in full force and effect from the Effective Date until:  (i) the 
Designated Entity executes the Consolidated Transmission Owners Agreement; and (ii) the 
Project (a) has been completed in accordance with the terms and conditions of this Agreement, 
(b) meets all rel
operational dispatch; or (iii) the Agreement is terminated pursuant to Article 8 of this 
Agreement. 
 
 

Article 3  Security 
 
3.0 Obligation to Provide Security. 
 
In accordance with Section 1.5.8(j) of Schedule 6 of the Operating Agreement, Designated Entity 
shall provide Transmission Provider a letter of credit as acceptable to Transmission Provider 
(Designated Entity Letter of Credit) or cash security in the amount of $11,400, which is three 
percent of the estimated cost of the Project.  Designated Entity is required to provide and 

Man
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maintain the Designated Entity Letter of Credit, as required by Section 1.5.8(j) of Schedule 6 of 
the Operating Agreement and Section 3.0 of this Agreement.  The Designated Entity Letter of 
Credit shall remain in full force and effect for the term of this Agreement and for the duration of 
the obligations arising therefrom in accordance with Article 17.0. 
 
3.1 Distribution of Designated Entity Letter of Credit or Cash Security. 
 
In the event that Transmission Provider draws upon the Designated Entity Letter of Credit or 
retains the cash security in accordance with Sections 7.5, 8.0, or 8.1, Transmission Provider shall 
distribute such funds as determined by FERC. 
 
 

Article 4  Project Construction 
 
4.0 Construction of Project by Designated Entity. 
 
Designated Entity shall design, engineer, procure, install and construct the Project, including any 
modifications thereto, in accordance with:  (i) the terms of this Agreement, including but not 
limited to the Scope of Work in Schedule B and the Development Schedule in Schedule C; 
(ii) applicable reliability principles, guidelines, and standards of the Applicable Regional 
Reliability Council and NERC; (iii) the Operating Agreement; (iv) the PJM Manuals; and 
(v) Good Utility Practice. 
 
4.1 Milestones. 
 

4.1.0 Milestone Dates. 
 
Designated Entity shall meet the milestone dates set forth in the Development Schedule in 
Schedule C of this Agreement.  Milestone dates set forth in Schedule C only may be extended by 
Transmission Provider in writing.  Failure to meet any of the milestone dates specified in 
Schedule C, or as extended as described in this Section 4.1.0 or Section 4.3.0 of this Agreement, 
shall constitute a Breach of this Agreement.  Transmission Provider reasonably may extend any 
such milestone date, in the event of delays not caused by the Designated Entity that could not be 
remedied by the Designated Entity through the exercise of due diligence, or if an extension will 
not delay the Required Project In-Service Date specified in Schedule C of this Agreement; 
provided that a corporate officer of the Designated Entity submits a revised Development 
Schedule containing revised milestones and showing the Project in full operation no later than 
the Required Project In-Service Date specified in Schedule C of this Agreement. 
 

4.1.1 Right to Inspect. 
 
Upon reasonable notice, Transmission Provider shall have the right to inspect the Project for the 
purposes of assessing the progress of the Project and satisfaction of milestones.  Such inspection 
shall not be deemed as review or approval by Transmission Provider of any design or 
construction practices or standards used by the Designated Entity. 
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4.2 Applicable Technical Requirements and Standards. 
 
For the purposes of this Agreement, applicable technical requirements and standards of the 
Transmission Owner(s) to whose facilities the Project will interconnect shall apply to the design, 
engineering, procurement, construction and installation of the Project to the extent that the 
provisions thereof relate to the interconnection of the Project to the Transmission Owner(s) 
facilities. 
 
4.3 Project Modification. 
 

4.3.0 Project Modification Process. 
 
The Scope of Work and Development Schedule, including the milestones therein, may be 

forth in the PJM Manuals, or otherwise by Transmission Provider in writing.  Such modifications 
may include alterations as necessary and directed by Transmission Provider to meet the system 
condition for which the Project was included in the Regional Transmission Expansion Plan.
 

4.3.1 Consent of Transmission Provider to Project Modifications. 
 
Designated Entity may not modify the Project without prior written consent of Transmission 
Provider, including but not limited to, modifications necessary to obtain siting approval or 
necessary permits, which consent shall not be unreasonably withheld, conditioned, or delayed.
 

4.3.2 Customer Facility Interconnections And Transmission Service Requests. 
 
Designated Entity shall perform or permit the engineering and construction necessary to 
accommodate the interconnection of Customer Facilities to the Project and transmission service 
requests that are determined necessary for such interconnections and transmission service 
requests in accordance with Parts IV and VI, and Parts II and III, respectively, of the Tariff.
 
4.4 Project Tracking. 
 
The Designated Entity shall provide regular, quarterly construction status reports in writing to 
Transmission Provider.  The reports shall contain, but not be limited to, updates and information 
specified in the PJM Manuals regarding: (i) current engineering and construction status of the 
Project; (ii) Project completion percentage, including milestone completion; (iii) current target 
Project or phase completion date(s); (iv) applicable outage information; and (v) cost expenditures 
to date and revised projected cost estimates for completion of the Project.  Transmission Provider 
shall use such status reports to post updates regarding the progress of the Project. 
 
4.5 Exclusive Responsibility of Designated Entity. 
 
Designated Entity shall be solely responsible for all planning, design, engineering, procurement, 
construction, installation, management, operations, safety, and compliance with applicable laws 
and regulations associated with the Project, including but not limited to obtaining all necessary 
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permits, siting, and other regulatory approvals.  Transmission Provider shall have no 
responsibility to manage, supervise, or ensure compliance or adequacy of same. 
 
 

Article 5  Coordination with Third-Parties 
 
5.0 Interconnection Coordination Agreement with Transmission Owner(s). 
 
By the dates specified in the Development Schedule in Schedule C of this Agreement, 
Designated Entity shall execute or request to file unexecuted with the Commission: (a) an 
Interconnection Coordination Agreement; and (b) an interconnection agreement among and 
between Designated Entity, Transmission Provider, and the Transmission Owner(s) to whose 
facilities the Project will interconnect. 
 
5.1 Connection with Entities Not a Party to the Consolidated Transmission Owners 

Agreement. 
 
Designated Entity shall not permit any part of the Project facilities to be connected with the 
facilities of any entity which is not: (i) a party to Consolidated Transmission Owners Agreement 
without an interconnection agreement that contains provisions for the safe and reliable 
interconnection and operation of such interconnection in accordance with Good Utility Practice, 
and principles, guidelines and standards of the Applicable Regional Reliability Council and 
NERC or comparable requirements of an applicable retail tariff or agreement approved by 
appropriate regulatory authority; or (ii) a party to a separate Designated Entity Agreement.
 
 

Article 6  Insurance 
 
6.0 Designated Entity Insurance Requirements. 
 
Designated Entity shall obtain and maintain in full force and effect such insurance as is 
consistent with Good Utility Practice.  The Transmission Provider shall be included as an 

Designated Entity shall provide evidence of compliance with this requirement upon request by 
the Transmission Provider. 
 
6.1 Subcontractor Insurance. 
 
In accord with Good Utility Practice, Designated Entity shall require each of its subcontractors to 
maintain and, upon request, provide Designated Entity evidence of insurance coverage of types, 
and in amounts, commensurate with the risks associated with the services provided by the 
subcontractor.  Bonding and hiring of contractors or subcontractors shall be the Designated 

ence or non-existence of insurance, the 
Designated Entity shall be responsible for the performance or non-performance of any contractor 
or subcontractor it hires. 
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Article 7  Breach and Default 

 
7.0 Breach. 
 
Except as otherwise provided in Article 10, a Breach of this Agreement shall include: 
 

(a) The failure to comply with any term or condition of this Agreement, including but 
not limited to, any Breach of a representation, warranty, or covenant made in this Agreement, 
and failure to provide and maintain security in accordance with Section 3.0 of this Agreement; 
 

(b) The failure to meet a milestone or milestone date set forth in the Development 
Schedule in Schedule C of this Agreement, or as extended in writing as described in Sections 
4.1.0 and 4.3.0 of this Agreement; 
 

(c) Assignment of this Agreement in a manner inconsistent with the terms of this 
Agreement; or 
 

(d) Failure of any Party to provide information or data required to be provided to 
another Party under this Agreement for such other Party to satisfy its obligations under this 
Agreement. 
 
7.1 Notice of Breach. 
 
In the event of a Breach, a Party not in Breach of this Agreement shall give written notice of 
such Breach to the breaching Party, and to any other persons, including a Project Finance Entity, 
if applicable, that the breaching Party identifies in writing prior to the Breach.  Such notice shall 
set forth, in reasonable detail, the nature of the Breach, and where known and applicable, the 
steps necessary to cure such Breach. 
 
7.2 Cure and Default. 
 
A Party that commits a Breach and does not take steps to cure the Breach pursuant to Section 7.3 
shall be in Default of this Agreement. 
 
7.3 Cure of Breach. 
 
The breaching Party may:  (i) cure the Breach within thirty days from the receipt of the notice of 
Breach or other such date as determined by Transmission Provider to ensure that the Project 
meets its Required Project In-Service Date set forth in Schedule C; or, (ii) if the Breach cannot 
be cured within thirty days but may be cured in a manner that ensures that the Project meets the 
Required Project In-Service Date for the Project, within such thirty day time period, commences 
in good faith steps that are reasonable and appropriate to cure the Breach and thereafter 
diligently pursue such action to completion. 
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7.4 Re-evaluation if Breach Not Cured. 
 
In the event that a breaching Party does not cure a Breach in accordance with Section 7.3 of this 
Agreement, Transmission Provider shall conduct a re-evaluation pursuant to Section 1.5.8(k) of 
Schedule 6 of the Operating Agreement.  If based on such re-evaluation, the Project is retained in 

Project also is retained, the Parties shall modify this Agreement, including Schedules, as 
necessary.  In all other events, Designated Entity shall be considered in Default of this 
Agreement, and this Agreement shall terminate in accordance with Section 8.1 of this 
Agreement. 
 
7.5 Remedies. 
 
Upon the occurrence of an event of Default, the non-Defaulting Party shall be entitled to:  (i) 
commence an action to require the Defaulting Party to remedy such Default and specifically 
perform its duties and obligations hereunder in accordance with the terms and conditions hereof; 
(ii) suspend performance hereunder; and (iii) exercise such other rights and remedies as it may 
have in equity or at law.  Upon Default by Designated Entity, Transmission Provider may draw 
upon the Designated Entity Letter of Credit.  Nothing in this Section 7.5 is intended in any way 
to affect the rights of a third-party to seek any remedy it may have in equity or at law from the 

 
 
7.6 Remedies Cumulative. 
 
No remedy conferred by any provision of this Agreement is intended to be exclusive of any other 
remedy and each and every remedy shall be cumulative and shall be in addition to every other 
remedy given hereunder or now or hereafter existing at law or in equity or by statute or 
otherwise.  The election of any one or more remedies shall not constitute a waiver of the right to 
pursue other available remedies. 
 
7.7 Waiver. 
 
Any waiver at any time by any Party of its rights with respect to a Breach or Default under this 
Agreement, or with respect to any other matters arising in connection with this Agreement, shall 
not be deemed a waiver or continuing waiver with respect to any other Breach or Default or 
other matter. 
 
 

Article 8  Early Termination 
 
8.0 Termination by Transmission Provider. 
 
In the event that:  (i) pursuant to Section 1.5.8(k) of Schedule 6 of the Operating Agreement, 
Transmission Provider determines to remove the Project from the Regional Transmission 

ect; (ii) Transmission 
Provider otherwise determines pursuant to Regional Transmission Expansion Planning Protocol 

ManMadfadg
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in Schedule 6 of the Operating Agreement that the Project is no longer required to address the 
specific need for which the Project was included in the Regional Transmission Expansion Plan; 
or (iii) an event of force majeure, as defined in section 10.0 of this Attachment KK, or other 

Designated Entity cannot alleviate and which prevents the Designated Entity from satisfying its 
obligations under this Agreement, Transmission Provider may terminate this Agreement by 
providing written notice of termination to Designated Entity, which shall become effective the 
later of sixty calendar days after the Designated Entity receives such notice or other such date the 
FERC establishes for the termination.  In the event termination pursuant to this Section 8.0 is 
based on (ii) or (iii) above, Transmission Provider shall not have the right to draw upon the 
Designated Entity Letter of Credit or retain the cash security and shall cancel the Designated 
Entity Letter of Credit or return the cash security within thirty days of the termination of this 
Agreement. 
 
8.1 Termination by Default. 
 
This Agreement shall terminate in the event a Party is in Default of this Agreement in 
accordance with Sections 7.2 or 7.4 of this Agreement.  Upon Default by Designated Entity, 
Transmission Provider may draw upon the Designated Entity Letter of Credit or retain the cash 
security. 
 
8.2 Filing at FERC. 
 
Transmission Provider shall make the appropriate filing with FERC as required to effectuate the 
termination of this Agreement pursuant to this Article 8. 
 
 

Article 9  Liability and Indemnity 
 
9.0 Liability. 
 

any third-party, or any other person arising or resulting from any acts or omissions associated in 
any way with performance under this Agreement shall be limited in the same manner and to the 

third-party or other person under Section 10.2 of the Tariff arising or resulting from any act or 
omission in any way associated with service provided under the Tariff or any Service Agreement 
thereunder. 
 
9.1 Indemnity. 
 
For the purposes of this Agreement, Designated Entity shall at all times indemnify, defend, and 
save Transmission Provider and its directors, managers, members, shareholders, officers and 
employees harmless from, any and all damages, losses, claims, including claims and actions 
relating to injury to or death of any person or damage to property, demands, suits, recoveries, 
costs and expenses, court costs, attorney fees, and all other obligations by or to third-parties, 
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performance of its obligations under this Agreement to the same extent and in the same manner 
that a Transmission Customer is required to indemnify, defend and save Transmission Provider 
and its directors, managers, members, shareholders, officers and employees harmless under 
Section 10.3 of the Tariff. 
 
 

Article 10  Force Majeure 
 
10.0 Force Majeure. 
 
For the purpose of this section, an event of force majeure shall mean any cause beyond the 
control of the affected Party, including but not restricted to, acts of God, flood, drought, 
earthquake, storm, fire, lightening, epidemic, war, riot, civil disturbance or disobedience, labor 
dispute, labor or material shortage, sabotage, acts of public enemy, explosions, orders, 
regulations or restrictions imposed by governmental, military, or lawfully established civilian 
authorities, which in any foregoing cases, by exercise of due diligence, it has been unable to 
overcome.  An event of force majeure does not include: (i) a failure of performance that is due to 

dial 
causes (other than settlement of a strike or labor dispute) which an affected Party fails to remove 
or remedy within a reasonable time; or (iii) economic hardship of an affected Party. 
 
10.1 Notice. 
 
A Party that is unable to carry out an obligation imposed on it by this Agreement due to Force 
Majeure shall notify the other Party in writing within a reasonable time after the occurrence of 
the cause relied on. 
 
10.2 Duration of Force Majeure. 
 
A Party shall not be responsible for any non-performance or considered in Breach or Default 
under this Agreement, for any deficiency or failure to perform any obligation under this 
Agreement to the extent that such failure or deficiency is due to Force Majeure.  A Party shall be 
excused from whatever performance is affected only for the duration of the Force Majeure and 
while the Party exercises Reasonable Efforts to alleviate such situation.  As soon as the non-
performing Party is able to resume performance of its obligations excused because of the 
occurrence of Force Majeure, such Party shall resume performance and give prompt notice 
thereof to the other Party.  In the event that Designated Entity is unable to perform any of its 
obligations under this Agreement because of an occurrence of Force Majeure, Transmission 
Provider may terminate this Agreement in accordance with Section 8.0 of this Agreement.
 
10.3 Breach or Default of or Force Majeure under Interconnection Coordination 

Agreement 
 
If either of the following events prevents Designated Entity from performing any of its 
obligations under this Agreement, such event shall be considered a Force Majeure event under 
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this Agreement and the provisions of this Article 10 shall apply:  (i) a breach or default of the 
Interconnection Coordination Agreement associated with the Project by a party to the 
Interconnection Coordination Agreement other than the Designated Entity; or (ii) an event of 
Force Majeure under the Interconnection Coordination Agreement associated with the Project. 
 
 

Article 11  Assignment 
 
11.0 Assignment. 
 
A Party may assign all of its rights, duties, and obligations under this Agreement in accordance 
with this Section 11.0.  Except for assignments described in Section 11.1 of this Agreement that 
may not result in the assignment of all rights, duties, and obligations under this Agreement to a 
Project Finance Entity, no partial assignments will be permitted.  No Party may assign any of its 
rights or delegate any of its duties or obligations under this Agreement without prior written 
consent of the other Party, which consent shall not be unreasonably withheld, conditioned, or 
delayed.  Any such assignment or delegation made without such written consent shall be null and 
void.  Assignment by the Designated Entity shall be contingent upon, prior to the effective date 
of the assignment: (i) the Designated Entity or assignee demonstrating to the satisfaction of 
Transmission Provider that the assignee has the technical competence and financial ability to 
comply with the requirements of this Agreement and to construct the Project consistent with the 

for the Project pursuant to Sections 1.5.8(a) and (f) of Schedule 6 of the Operating Agreement.  
Except as provided in an assignment to a Finance Project Entity to the contrary, for all 
assignments by any Party, the assignee must assume in a writing, to be provided to the other 
Party, all rights, duties, and obligations of the assignor arising under this Agreement.  Any 
assignment described herein shall not relieve or discharge the assignor from any of its 
obligations hereunder absent the written consent of the other Party.    In no circumstance, shall 
an assignment of this Agreement or any of the rights, duties, and obligations under this 
Agreement diminish the rights of the Transmission Provider under this Agreement, the Tariff, or 
the Operating Agreement.  Any assignees that will construct, maintain, or operate the Project 
shall be subject to, and comply with the terms of this Agreement, the Tariff and the Operating 
Agreement. 
 
11.1 Project Finance Entity Assignments 
 

11.1.1 Assignment to Project Finance Entity 
 
If an arrangement between the Designated Entity and a Project Finance Entity provides that the 
Project Finance Entity may assume any of the rights, duties and obligations of the Designated 
Entity under this Agreement or otherwise provides that the Project Finance Entity may cure a 
Breach of this Agreement by the Designated Entity, the Project Finance Entity may be assigned 
this Agreement or any of the rights, duties, or obligations hereunder only upon written consent of 
the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or 
delayed.  In no circumstance, shall an assignment of this Agreement or any of the rights, duties, 
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and obligations under this Agreement diminish the rights of the Transmission Provider under this 
Agreement, the Tariff, or the Operating Agreement. 
 

11.1.2 Assignment By Project Finance Entity 
 
A Project Finance Entity that has been assigned this Agreement or any of the rights, duties or 
obligations under this Agreement or otherwise is permitted to cure a Breach of this Agreement, 
as described pursuant to Section 11.1.1 above, may assign this Agreement or any of the rights, 
duties or obligations under this Agreement to another entity not a Party to this Agreement only: 
(i) upon the Breach of this Agreement by the Designated Entity; and (ii) with the written consent 
of the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or 
delayed.  In no circumstance, shall an assignment of this Agreement or any of the rights, duties, 
and obligations under this Agreement alter or diminish the rights of the Transmission Provider 
under this Agreement, the Tariff, or the Operating Agreement.  Any assignees that will construct, 
maintain, or operate the Project shall be subject to, and comply with the Tariff and Operating 
Agreement. 
 
 

Article 12  Information Exchange 
 
12.0 Information Access. 
 
Subject to Applicable Laws and Regulations, each Party shall make available to the other Party 

Agreement, the Operating Agreement, and the Tariff.  Such information shall include but not be 
limited to, information reasonably requested by Transmission Provider to prepare the Regional 
Transmission Expansion Plan.  The Parties shall not use such information for purposes other than 
to carry out their obligations or enforce their rights under this Agreement, the Operating 
Agreement, and the Tariff. 
 
12.1 Reporting of Non-Force Majeure Events. 
 
Each Party shall notify the other Party when it becomes aware of its inability to comply with the 
provisions of this Agreement for a reason other than Force Majeure.  The Parties agree to 
cooperate with each other and provide necessary information regarding such inability to comply, 
including, but not limited to, the date, duration, reason for the inability to comply, and corrective
actions taken or planned to be taken with respect to such inability to comply.  Notwithstanding 
the foregoing, notification, cooperation or information provided under this Section 12.1 shall not 
entitle the receiving Party to allege a cause of action for anticipatory Breach of this Agreement. 
 
 

Article 13  Confidentiality 
 
13.0 Confidentiality. 
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For the purposes of this Agreement, information will be considered and treated as Confidential 
Information only if it meets the definition of Confidential Information set forth in Section 1.1 of 

document, or, if the information is conveyed orally or by inspection, if the Party providing the 
information orally informs the Party receiving the information that the information is 

Operating Agreement.  A Party shall be responsible for the costs associated with affording 
confidential treatment to its information. 
 
 

Article 14  Regulatory Requirements 
 
14.0 Regulatory Approvals. 
 
Designated Entity shall seek and obtain all required government authority authorizations or 
approvals as soon as reasonably practicable, and by the milestone dates set forth in the 
Development Schedule of Schedule C of this Agreement, as applicable. 
 
 

Article 15  Representations and Warranties 
 
15.0 General. 
 
Designated Entity hereby represents, warrants and covenants as follows, with these 
representations, warranties, and covenants effective as to the Designated Entity during the full 
time this Agreement is effective: 
 

15.0.1 Good Standing 
 
Designated Entity is duly organized or formed, as applicable, validly existing and in good 
standing under the laws of its State of organization or formation, and is in good standing under 
the laws of the respective State(s) in which it is incorporated. 
 

15.0.2 Authority 
 
Designated Entity has the right, power and authority to enter into this Agreement, to become a 
Party thereto and to perform its obligations hereunder.  This Agreement is a legal, valid and 
binding obligation of Designated Entity, enforceable against Designated Entity in accordance 
with its terms, except as the enforceability thereof may be limited by applicable bankruptcy, 

general equitable principles (regardless of whether enforceability is sought in a proceeding in 
equity or at law). 
 

15.0.3 No Conflict. 
 



 

  

Business Use 

The execution, delivery and performance of this Agreement does not violate or conflict with the 
organizational or formation documents, or bylaws or operating agreement, of Designated Entity, 
or any judgment, license, permit, order, material agreement or instrument applicable to or 
binding upon Designated Entity or any of its assets. 
 

Article 16  Operation of Project 
 
16.0 Initial Operation. 
 
The following requirements shall be satisfied prior to Initial Operation of the Project: 
 

16.0.1 Execution of the Consolidated Transmission Owners Agreement 
 
Designated Entity has executed the Consolidated Transmission Owners Agreement and is able to 
meet all requirements therein. 
 

16.0.2 Execution of an Interconnection Agreement 
 
Designated Entity has executed an Interconnection Agreement with the Transmission Owner(s) 
to whose facilities the Project will interconnect, or such agreement has been filed unexecuted 
with the Commission. 
 

16.0.3 Operational Requirements 
 
The Project must meet all applicable operational requirements described in the PJM Manuals.
 

16.0.4 Parallel Operation 
 
Designated Entity shall have all necessary systems and personnel in place to allow for parallel 
operation of its facilities with the facilities of the Transmission Owner(s) to which the Project is 
interconnected consistent with the Interconnection Coordination Agreement associated with the 
Project. 
 

16.0.5 Synchronization 
 
Designated Entity shall have received any necessary authorization from Transmission Provider 
and the Transmission Owner(s) to whose facilities the Project will interconnect to synchronize 
with the Transmission System or to energize, as applicable, per the determination of 
Transmission Provider, the Project. 
 
16.1 Partial Operation. 
 
If the Project is to be completed in phases, the completed part of the Project may operate prior to 
completion and Required Project In-Service Date set forth in Schedule C of this Agreement, 
provided that: (i) Designated Entity has notified Transmission Provider of the successful 
completion of the Project phase; (ii) Transmission Provider has determined that partial operation 
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of the Project will not negatively impact the reliability of the Transmission System; (iii) 
Designated Entity has demonstrated that the requirements for Initial Operation set forth in 
Section 16.0 of this Agreement have been met for the Project phase; and (iv) partial operation of 
the Project is consistent with Applicable Laws and Regulations, Applicable Reliability 
Standards, and Good Utility Practice. 
 
 

Article 17  Survival 
 
17.0 Survival of Rights. 
 
The rights and obligations of the Parties in this Agreement shall survive the termination, 
expiration, or cancellation of this Agreement to the extent necessary to provide for the 
determination and enforcement of said obligations arising from acts or events that occurred while 
this Agreement was in effect.  The Liability and Indemnity provisions in Article 9 also shall 
survive termination, expiration, or cancellation of this Agreement. 
 
 

Article 18  Non-Standard Terms and Conditions 
 
18.0 Schedule E  Addendum of Non-Standard Terms and Conditions. 
 
Subject to FERC acceptance or approval, the Parties agree that the terms and conditions set forth 
in the attached Schedule E are hereby incorporated by reference, and made a part of, this 
Agreement.  In the event of any conflict between a provision of Schedule E that FERC has 
accepted and any provision of the standard terms and conditions set forth in this Agreement that 
relates to the same subject matter, the pertinent provision of Schedule E shall control. 
 
 

Article 19  Miscellaneous 
 
19.0 Notices. 
 
Any notice or request made to or by any Party regarding this Agreement shall be made by U.S. 
mail or reputable overnight courier to the addresses set forth below: 
 

Transmission Provider: 
PJM Interconnection, L.L.C. 
2750 Monroe Blvd. 
Audubon, PA 19403 
Attention: Manager, Infrastructure Coordination 

 
Designated Entity: 
PPL Electric Utilities 
827 Hausman Road, FL 1 
Allentown, PA 18104 
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Attention: Transmission Regulatory 
 
PPL Electric Utilities 
2 N 9th St. 
Allentown, PA 18101 
Attention: FERC Counsel 

 
19.1 No Transmission Service. 
 
This Agreement does not entitle the Designated Entity to take Transmission Service under the 
Tariff. 
 
19.2 No Rights. 
 
Neither this Agreement nor the construction or the financing of the Project entitles Designated 
Entity to any rights related to Customer-Funded Upgrades set forth in Subpart C of Part VI of the 
Tariff. 
 
19.3 Standard of Review. 
 
Future modifications to this Agreement by the Parties or the FERC shall be subject to the just 
and reasonable standard and the Parties shall not be required to demonstrate that such 

ndard of review as described in United 
Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 (1956), and Federal Power 
Commission v. Sierra Pacific Power Co., 350 U.S. 348 (1956). 
 
19.4 No Partnership. 
 
Notwithstanding any provision of this Agreement, the Parties do not intend to create hereby any 
joint venture, partnership, association taxable as a corporation, or other entity for the conduct of 
any business for profit. 
 
19.5 Headings. 
 
The Article and Section headings used in this Agreement are for convenience only and shall not 
affect the construction or interpretation of any of the provisions of this Agreement. 
 
19.6 Interpretation. 
 
Wherever the context may require, any noun or pronoun used herein shall include the 
corresponding masculine, feminine or neuter forms.  The singular form of nouns, pronouns and 
verbs shall include the plural and vice versa. 
 
19.7 Severability. 
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Each provision of this Agreement shall be considered severable and if for any reason any 
provision is determined by a court or regulatory authority of competent jurisdiction to be invalid, 
void or unenforceable, the remaining provisions of this Agreement shall continue in full force 
and effect and shall in no way be affected, impaired or invalidated, and such invalid, void or 
unenforceable provision shall be replaced with valid and enforceable provision or provisions 
which otherwise give effect to the original intent of the invalid, void or unenforceable provision.
 
19.8 Further Assurances. 
 
Each Party hereby agrees that it shall hereafter execute and deliver such further instruments, 
provide all information and take or forbear such further acts and things as may be reasonably 
required or useful to carry out the intent and purpose of this Agreement and as are not 
inconsistent with the terms hereof. 
 
19.9 Counterparts. 
 
This Agreement may be executed in multiple counterparts to be construed as one effective as of 
the Effective Date. 
 
19.10 Governing Law 
 
This Agreement shall be governed under the Federal Power Act and Delaware law, as applicable.
 
19.11 Incorporation of Other Documents. 
 
The Tariff, the Operating Agreement, and the Reliability Assurance Agreement, as they may be 
amended from time to time, are hereby incorporated herein and made a part hereof. 
 
 

[Signature Page Follows] 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their 
respective authorized officials. 
 
 
Transmission Provider:  PJM Interconnection, L.L.C. 
 
By:______________________ _______________ ______________ 
Name     Title    Date 
 
Printed name of signer: ___________________________________________ 
 
 
Designated Entity:  PPL Electric Utilities Corporation 
 
By:______________________ _______________ ______________ 
Name     Title    Date 
 
Printed name of signer: ______________________________________________ 
 
 
 
 
 

Augustine C. Caven

Manager, Transmission
Coordination & Analysis 08/16/2023
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SCHEDULE A 
 

Description of Projects 
 
 

PJM 
Baseline 

Upgrade IDs 

Description of Project 

b3737.45 Springfield-Gilbert 230 kV line. 
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SCHEDULE B 
 

Scope of Work 
 

 
PJM 

Baseline 
Upgrade ID 

Scope of Work 

b3737.45 Springfield-Gilbert 230 kV line with 1590 ACSS 
conductor. 
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SCHEDULE C 
 

Development Schedule 
 

Designated Entity shall ensure and demonstrate to the Transmission Provider that it timely has 
met the following milestones and milestone dates and that the milestones remain in good 
standing: 
 

  Milestones 

PJM 
Baseline 
Upgrade ID 

Execute 
Interconnection 

Coordination 
Agreement: 

On or before this date, 
Designated Entity must 

execute the 
Interconnection 

Coordination 
Agreement or request 
the agreement be filed 

unexecuted. 

Demonstrate 
Adequate Project 

Financing:  
On or before this 
date, Designated 

Entity must 
demonstrate that 
adequate project 

financing has 
been secured.  

Project financing 
must be 

maintained for the 
term of this 
Agreement 

Acquisition of all 
necessary federal, 
state, county, and 
local site permits:   
On or before this 
date, Designated 

Entity must 
demonstrate that 

all required federal, 
state, county and 
local site permits 

have been 
acquired. 

Required Project In-
Service Date:

On or before this date, 
Designated Entity must: (i) 

demonstrate that the 
Project is completed in 

accordance with the 
Scope of Work in 

Schedules B of this 
Agreement; (ii) meets the 

criteria outlined in 
Schedule D of this 

Agreement; and (iii) is 
under Transmission 
Provider operational 

dispatch. 
 
 
b3737.45 

 
 

N/A 

 
 

12/31/2023 

 
 

10/13/2028 

 
 

6/1/2030 
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SCHEDULE D 
 

PJM Planning Requirements and Criteria and Required Ratings 
 
 

PJM 
Baseline 

Upgrade ID 

Required Ratings(MVA): 
Summer Normal/Summer 

Emergency/Winter 
Normal/Winter 

Emergency 

Planning Criteria  

 
b3737.45 

 
Springfield-Gilbert 230 kV: 

830/954/939/1087 

 
Winter Generator Deliverability: Addressing the following needs -

The Springfield-Gilbert 230 kV line is overloaded for an N-1 outage.
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SCHEDULE E 
 

Non-Standard Terms and Conditions 
 
 

1. 
Entity also acknowledges its Construction Designation under CTOA Section 4.2.2.

 
2. Designated Entity is an existing Party to the CTOA, and thus is in compliance with Section 

2.1(i) of this Agreement. 
 

3. With respect to Section 4.0 of this Agreement, Designated Entity expects to employ one or 
more subcontractors in the design, engineering, procurement, installation or construction 
of the Project, but acknowledges, consistent with Section 4.5, it is responsible for such 
work. 
 

4. ct shall be 
governed by the description of the Project in Schedule A. 

 
5. Section 4.3.2 is currently inapplicable to the Project since Designated Entity is a 

Transmission Owner in PJM and the Project will not interconnect with an interconnection 
customer.  If the Project is modified to interconnect with Customer Facilities, Designated 
Entity agrees to comply with the provisions of the Tariff and the CTOA with respect to 
interconnections and transmission service requests as if the Project facilities were in service 
and integrated with the PJM Region within the meaning of Section 1.27, the definition of 
Transmission Facilities, under the CTOA. 
 

6. Section 5.0 is currently inapplicable to the Project since Designated Entity is a 
Transmission Owner in PJM and the Project will not interconnect with another 
Transmission Owner.  If the Project is modified to interconnect with another Transmission 
Owner, Designated Entity agrees to comply with the provisions of the Tariff and the CTOA 
with respect to interconnections as if the Project facilities were in service and integrated 
with the PJM Region within the meaning of Section 1.27, the definition of Transmission 
Facilities, under the CTOA. 

 
7. Section 5.1 is inapplicable to the Project since the Project does not include an 

interconnection with an entity that is not a Party to the CTOA. 
 

8. 
to section 10.0 of this Agreement. 

 
9. Section 10.3 is inapplicable since the Project does not require an Interconnection 

Coordination Agreement. 
 

10. 
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the Operating Agreement, and the Tariff for purposes other than to carry out their 
obligations or enforce their rights under this Agreement, the Operating Agreement, and the 
Tariff are limited to Confidential Information as defined in Section 13.0 of this Agreement.

 
11. The Milestone Dates set out in Schedule C, Development Schedule, to this Agreement are 

limited to the Project.  At the time Transmission Provider determines that any Milestone 
Dates will no longer be required to be met, Transmission Provider shall promptly advise 
Designated Entity and work with Designated Entity to revise such Milestone Dates.
 

12. Notwithstanding Section 15.0.3, the Parties recognize and acknowledge that: (i) nothing 
herein relieves a Party to this Agreement of its obligations under the CTOA; (ii) this 
Agreement is 
to the Project; and (iii) to the extent that this Agreement conflicts with or is inconsistent 

shall govern. 
 

13. Section 16.0.2 is inapplicable since the Project does not require an Interconnection 
Agreement. 
 

14. Section 16.0.4 is inapplicable since Designated Entity is a Transmission Owner and the 
Project does not require an Interconnection Coordination Agreement. 
 

15. Section 16.0.5 is inapplicable since the Project will not interconnect with another
Transmission Owner.  Designated Entity shall nonetheless be required to have received 
any necessary authorization from Transmission Provider to synchronize with the 
Transmission System or to energize, as applicable, per the determination of Transmission 
Provider, the Project. 

 




