



Important Q3 2021 Implementation Dates

As of July 21, 2021

Product	Implementation Date
eDART	July 29
PJM.com	July 30



Product	Implementation Date
Data Miner	August 17*
Single Sign On (SSO) Upgrade	August 24
DR Hub	August 26*



*Date changed since last month

Product	Implementation Date
Markets Gateway	September 1



Product	Implementation Date
Networks – Maintenance	July 20*



*Date changed since last month

Session	Session Dates
eDART & eDART XML Forums	September 13



Presenter:

Foluso Afelumo

Foluso.Afelumo@pjm.com

SME:

Foluso Afelumo

Foluso.Afelumo@pjm.com

**Important Q2 & Q3 2021 Implementation
Dates**



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com